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Attention: Mr. Kenneth G. Mensing
Southern Regional Manager

Gentlemen:

IEPA No. 5500; Enforcement Notice

This letter is in response to an enforcement notice, IEPA No. 5500,

received by Amoco 0il Company on March 11, 1980. We want to assure you ‘
that we have not ignored past communications on this subject, that we

are aware of our problem, and that we are actively pursuing a solution.

As a first step towards compliance we have stopped on-site disposal of
clay used to filter jet fuel and polybutenes; these two materials were
originally included in the "composite filter sludge" for which two land-
fills hold supplemental permits. We will stockpile other wastes until
supplemental permits can be obtained for their landfill disposal. In-
structions have been issued to our people that there is to be no further
disposal of wastes on our riverfront property.

Under the Environmental Protection Act as originally passed in 1970, we
believed we were exempt from any permitting requirement for disposal of
our solid wastes on our property by virtue of Section 21(e). The Act
was later amended to exclude hazardous wastes from this exemption. We
had ceased on-site disposal of oily solids, which might be considered
to be hazardous, in 1973. However, we continued on-site disposal of
materials we believed to be non-hazardous.

In June of 1979, we contacted the Agency for information on permitting

a solid waste disposal operation. Upon receipt of the forms, a decision
was made to retain outside help in preparing the application. Accord-
ingly, we retained Mr. John Mathes, a hydrologist, and later Mr. Douglas
Andrews, a consulting engineer, to assist us in this problem. Mr. Andrews
made an assessment of the situation, had a preliminary meeting in Spring-
field with Mr. Tom Cavanagh, Manager Permit Section, Division Land/Noise
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Pollution Control, and then submitted a summary of his activities to us.
On October 16, 1979, he accompanied two Amoco representatives in another
meeting with Mr. Cavanagh to discuss permitting our disposal operations.

Development of a program for incineration of solid and liquid wastes was
progressing at the same time. As the attached chronology shows, an in-
cineration project was initiated early in 1979. 1In fact, a study of in-
cineration of wastes from the Wood River refinery was carried out some
years earlier. Extensive pilot scale testing was done at the Amoco
Chemicals plant in Decatur, Alabama in 1974. This project was deferred,
however, after supplemental permits for landfill disposal of the wastes
in question were obtained from the IEPA.

A "Basis of Design Memorandum" for an incinerator was issued by Amoco 0il
on September 14, 1979 from known and estimated data on our solid and liquid
wastes and surplus wastes from two other Amoco refineries. During the
summer of 1979, multiple samples of various Wood River wastes had been
collected for firming up quality data.

It was shortly thereafter that the incinerator project was transferred
from Amoco Cil to Amoco Chemicals because the bulk of the wastes proposed
for incineration were from the Amoco Chemicals operations at Wood River.

On October 26, 1979, Hydroscience, Inc. presented a proposal to Amoco
Chemicals Corporation to develop a solid/liquid waste disposal program
involving an incinerator at Wood River. A telecommunication of
December 14, 1979 advising Hydroscience of Amoco Chemicals intention
to award them this contract was confirmed by a January 3, 1980 letter.
Representatives of Hydroscience, Amoco Chemicals and Amoco 0Oil met at
Wood River on January 8 and 9, 1980 for orientation on the project.
Amoco 0il contracted separately with Hydroscience to evaluate wastes
from the Whiting, Sugar Creek, and Wood River refineries as feed to
the incinerator.

The latest meeting on this project was in Wood River on February 29,
1980. 1In attendance were Mr. Mathes and Mr. Andrews, the Project
Engineer on the incinerator project, and Amoco 0il representatives.
At this meeting the consultants were asked to: 1) locate suitable
sites for hazardous wastes landfills, 2) prepare a program of core
sampling to assess the in-place wastes in our riverfront area, and

3) locate leachate monitoring wells to define the leachate plume from

the disposal area.
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We would like very much to meet with you to discuss our plans, required
permits, and completion of the closure of a particular portion of the
disposal area. We will contact you in about a week to try to arrange such
a meeting. Meanwhile, should you have any urgent questions, please contact
R. S. McDaniel or E. J. Sullivan at 618/254-7351.

Yours truly,

, - \ /‘ \/”/

’ 4 ’ ." ’ - {
~ [ L -
F. K. Webb

Manager

EJS/de
Attachment

Illinois Environmental Protection Agency
Enforcement Programs
2200 Churchill Road
Springfield, Illinois 62706
Attention: Mr. Stanley Parsons
Assigned Technical Advisor



CHRONOLOGY, AMOCO SQOLID WASTE DISPOSAL

hpril, 1979 -~ Incinerator project initiated. Began assembling
information on volume and quality of candidate
wastes for the incinerator. Multiple samples were
taken through the summer and tested to establish
quality.

June, 1979 - Inquired about permitting procedure. Received
permit application forms and instructions from
the IEPA. Decided to seek outside help to acquire
data and prepare application.

July 17, 1979 -~ Mr. John Mathes, a consulting hydrologist, met
with us to discuss the preparation of a permit
application. Mr. Mathes suggested that we also
retain a consulting engineer.

July 26, 1979 - Mr. Mathes and Mr. Douglas Andrews, a consulting
engineer, met with us in Wood River. Mr. Andrews
assessed the situation and later made a prelimi-
nary contact with Mr. Thomas Cavanagh, Manager
Permit Section, Division of Land/Noise Pollution

Control.

Sept. 4, 1979 - Mr. Andrews submitted a summary of his activities
regarding the disposal area.

Sept. 21, 1979 - First inspection of disposal area by IEPA field
engineer.

Ozt. 4, 1979 - Date of letter from Mr. Mensing.

Oct. 15, 1979 Date of reply to Mr. Mensing's letter.

Accompanied by Mr. Andrews, we met with Mr. Cavanagh
in Springfield.

Jct. 16, 1979

bec. 17, 1979 Second inspection of disposal area.

Dec. 27, 1979 Date of letter from Mr. Mensing.

Early in the month, we scheduled a meeting with
Mr. Mensing for January 10.

January, 1980

Jan. 8 & 9, 1980 - Meeting at Wood River attended by engineering
personnel from the General Cffices of both Amoco
0il and Amoco Chemicals, Wood River refinery
representatives, and representatives from Hydro-
science, Inc.
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Jan. 9, 1980 - Cancelled meeting with Mr. Mensing because of
strike by OCAWIU represented refinery employees.

Feb. 14, 1980 - Third inspection of disposal area.

Feb. 27, 1980 - Date of letter from Mr. Mensing (not received
until March 7).

Feb. 29, 1980 - Meeting at Wood River attended by Project

Engineer for incinerator, Mr. Mathes, Mr. Andrews,
and Wood River representatives.



